

MBTA Communities Adoption Timeline

		Q3			Q4			Q1		
		January	February	March	April	May	June	July	August	Sept
3A Advisory Group	Meetings					site visits and buildability analysis	Recommendations		Public Info Session Prep	
	Engagement	Survey				Town Meeting Outreach				Public Info Session
	Decisions		Draft Recommendations				Final Recommendations			
Planning Board	Meetings						Update Meeting and Regulations Drafting			
	Hearings			1st Public Hearing				Public Hearings		
	Deliverables								Final Article	Planning Board Report
Planners	Meetings					Site Visits and Analysis + Update to the PB	Recommendations			
	Deliverables				Identify missing data and future meetings			Draft Article	Final Article	
	Engagement Sessions					Town Meeting Outreach				Public Info Session
	Hearings							Public Hearings		