



# SIDEWALK PROJECT

## CONSTRUCTION TIMELINE

### What can I expect?

The Massachusetts Department of Transportation (MassDOT) has issued the following preliminary schedule.

Starting June 2, 2021:

Tree removal and clearing

Approx. June 7, 2021:

Excavation, subgrade preparation for new pavement

Approx. June 14, 2021:

Drainage work

Approx. June 28, 2021:

Grading and curbing

Approx. July 19, 2021:

Rock riprap to protect soil from erosion

Approx. July 26, 2021:

Paving the new sidewalks

Approx. August 2, 2021:

Milling, paving, and striping

To learn more and to receive regular updates regarding sidewalk construction, please provide your email address to Assistant Town Administrator, Rajon Hudson.

Please find Rajon's contact information on the bottom right side of this flyer.

### About the Project

The Town of Boxborough was awarded a MassWorks Infrastructure Grant to improve pedestrian travel along Route 111 aka Massachusetts Avenue from the Sargent Memorial Library to Liberty Square Road.



The Town of Boxborough has entered a partnership with the Massachusetts Department of Transportation (MassDOT) are collaborating to achieve this important pedestrian safety project.

Road repaving will be included along with new sidewalk construction for this project.

#### Rajon Hudson

Assistant Town Administrator

29 Middle Road, Boxborough MA

[rhudson@boxborough-ma.gov](mailto:rhudson@boxborough-ma.gov)

[www.boxborough-ma.gov](http://www.boxborough-ma.gov)